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Effort 
 

 

Description 
 

Status 

General 

Investigation 

(GI) 

Participate in an effort to study and develop 

projects for ecosystem restoration and flood 

reduction throughout the Chehalis basin. 

A joint informational work session between the Flood 

Authority and the Partnership has been scheduled for May 

25.  The Corps will present information on the proposed 

option of adding a second without-project conditions report 

and the group will discuss the proposed MOU. 

Flood Plan Revise the draft Flood Plan, share with the public, 

and move towards adoption/approval. 

Public meetings on the Flood Plan were held in early April.  

A revised Flood Plan based on public comment will be 

presented in May and the target date for Authority approval 

of the plan is June. 

Coordinated 

Study 

Develop comparable timely data on the Twin 

Cities project and an upstream storage facility, and 

determine if there is a feasible combination of the 

two. 

An RFP was issued and three proposals were received.  Due 

to budget uncertainties the proposal review process has been 

put on hold. 

Flood District 

Formation 

Move toward formation of a permanent 

governance and finance structure. 

A scope and contract for FCS Group will be presented to the 

Authority for approval May 20. 

Public 

Involvement 

Conduct outreach to Flood Authority stakeholders.  Public meetings on the Flood Plan were held on April 5 in 

Rochester, April 6 in Montesano, and April 7 in Chehalis.  A 

full report was distributed April 27. 

Upstream 

Storage Phase 

2 Feasibility 

Study 

Fund Lewis County PUD evaluation of water 

storage facilities on the upper Chehalis River. 

Proceeding via Lewis County PUD. Authorization to begin 

Phase 2b was given at the February 18 Flood Authority 

meeting. 
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Early Warning 

Program 

Work with emergency management staff of local 

jurisdictions to design and implement a system to 

warn citizens in advance of an anticipated flood 

event. 

Proceeding via WEST Consulting.  A scope and contract for 

the design and implementation phase will be presented to the 

Authority for approval May 20. 

Ecosystem 

Services 

Conduct an economic analysis to value flood 

protection and other ecosystem services in the 

basin to help select projects. 

Proceeding via Earth Economics.  Earth Economics held a 

workshop on March 30.  They are revising the draft report 

and an edited version is expected in June. 

Seamless 

LiDAR 

Fill gaps in basin LiDAR information to provide 

consistent topographical information for modeling 

and analysis. 

Proceeding via Lewis County.  LiDAR flights have been put 

on hold due to budget uncertainties.  

Peer Review Conduct an independent peer review of completed 

geotechnical and hydrological studies of possible 

upper basin retention structures. 

ESA Adolfson has been working with the Governor’s Office 

and the Department of Ecology to identify potential qualified 

experts to conduct the peer review.  ESA Adolfson 

recommends that the Flood Authority appoint a 

subcommittee at the May 20 meeting to pursue this project. 

Fisheries Study Conduct a study of the effect of possible retention 

structures and other flood control measures on fish 

in the basin. 

ESA Adolfson recommends that the Flood Authority appoint 

a subcommittee at the May 20 meeting to pursue this project. 

 

 

 


